
 
 

 

 

 State of North Carolina  |  Department of Transportation  |  Construction Unit 

1 South Wilmington Street  |  1543 Mail Service Center  |  Raleigh, NC 27699-1543      

919 707 2400 T 

December 29, 2016 
 
Contract No.:  C203272 
WBS Element No.:  17BP.1.R.46 
TIP No.:  N/A 
F.A. No.:  N/A 
County:  Perquimans, Pasquotank 
 
"Replacement of 2 Bridges in Pasquotank County and 6 Bridges in Perquimans County" 
 
Contractor:  McLean Contracting Co. 
 
MEMORANDUM TO:  Mr. J. D. Jennings, P. E. 
    Division Engineer 
 
FROM:    Mr. M. L. Sylvester, P. E. 
    State Construction Engineer 
 
SUBJECT:   Final Acceptance of Project 
 
Mr. J. D. Metcalfe, Area Construction Engineer, has advised that all work has been completed on 
the above project.  This will be your authority to accept it and take it over for maintenance as of 
September 8, 2016. 
 
The twelve-month guarantee for Bridge 7 in Perquimans County began on August 29, 2016 and 
ends August 29, 2017. 
 
The twelve-month guarantee for Bridge 30 in Perquimans County began on September 8, 2016 
and ends September 8, 2017. 
 
This completes the entire project. 
 
cc: Mr. J. E. Thatcher, P. E. 
 Mr. R. W. Midgett, P. E. 
 Mr. T. K. Koch, P. E. 
 McLean Contracting Co. 
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